WASD TRANSPARENCY REPORT - EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: December 2017

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
1 Yes DB14-WASD-09 $7,148,718 Review Item Step 1 - 4/27/2015 4/30/2015 1/07/2015 N/A COS
Various Sent Evaluation of
Commission 9653371 3/13/2015 Qualifications 1/21/2016 4/08/2016 3/18/2016
Districts Peak Flow 13% AJ/E; and Step 2 Step 2 Technical
Design-Build Management 2% G/S; Step 2 — Project Meeting Proposals Due
Services for Facilities 8.3% Evaluation of Briefing
Installation of a Construction Technical Short-listed 5/06/2016
36-inch Diameter and Price Firms Negotiation
Sanitary Sewer Received Proposal Approval with
Force Main item (lowest Layne Heavy
located at 107 3/24/2015 adjusted bid) Civil, Inc.
Avenue between 20% A/E;
N.W. 7 Street to 2% GIS; 6/02/2016
N.W. 25 Street 8.% First Negotiation
Construction; Meeting
10% CWP

9/01/2016
County Attorney’s
Contract Approval

11/21/2016
Responsibility
Review Meeting
with Layne Heavy

Pending
ISD’s Review

Summary of Minimum Experience & Qualifications:

e The Lead Construction firm performing the water main installation work must have constructed at least one water main project(s) of similar size and complexity in an
urban environment with a minimum 8-inch nominal diameter.
e The Lead Designer firm performing the water main installation work must have constructed at least one water main project(s) of similar size and complexity in an
urban environment with a minimum 8-inch nominal diameter.

12/21/2017




WASD TRANSPARENCY REPORT - EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: December 2017

Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &
Project
Description &
Commission
Districts

Contract
Amount
& OMB Project
No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AlE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
(Start Date)
ICone of
Silence
Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting Date

Firms Awarded,
Status and
Comments

* Projects Under
the Cone of

Silence (COS)

e Experience of Lead Constructors and Pipeline Installation Crew must submit history past performance completing projects on schedule and to the satisfaction of the

facility owner.

2 Yes DB15-WASD-01 | $10,349,000 2/23/2016 Step 1 - 5/25/2016 6/01/2016 12/20/2016 | N/A COS
Commission Review Item Evaluation of
District 1 Sent Qualifications 6/22/2016
Design-Build 9653311 Proposing and Step 1 Proposal
Services for Water 20% A/E; Step 2 — Submittal
Replacement of Distribution 16% Evaluation of Deadline
Water Mains and | System Construction; | Technical
Service Extension .25% GI/S and Price 8/30/2016
Conversions in Enhancement Proposal Competitive
the Miami Dade 3/14/2016 (lowest Selection
County North Received adjusted bid Committee
Miami Beach Item Approval
"Donut Hole" 11/12/2015
Service Area 25% A/E 12/20/2016
4% G/S Step 1 Meeting
16%
Construction Pending Release
Design-Criteria
Package
6/06/2017
Step 2 Project
Briefing
9/29/2017
Step 2 Proposal
Submittal
Deadline
11/01/2017
Step 2 Meeting
12/21/2017 2
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Water & Sewer Infrastructure Projects in Procurement: December 2017

Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &
Project
Description &
Commission
Districts

Contract
Amount
& OMB Project
No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AlE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
(Start Date)
ICone of
Silence
Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC

Committee
Meeting

BCC

Meeting Date

Firms Awarded,
Status and
Comments

* Projects Under
the Cone of

Silence (COS)

11/29/2017
Received
Negotiation
Approval with
Lanzo
Construction Co.

Summary of Minimum Experience & Qualifications:

e The Lead Constructor must have constructed at a minimum one water main project in an urban environment with a minimum of ten thousand linear feet of installation
and a minimum 8-inch nominal diameter.
e The Lead Designer must have designed five water main installation projects in an urban environment with a minimum of ten thousand linear feet of minimum of 8-inch
nominal diameter.
e Subconsultants must demonstrate to have designed three projects within the last ten years from this date solicitation.

3 Yes

E15-WASD-18
Commission
District 6

Design of
Upgrades to the
Hialeah and John
E. Preston
Water Treatment
Plants, Pipelines,
Wellfields,
Re-Pumping
Facilities,
Remote Storage
and Appurtenant
Water Facilities

$10,000.000

9650041

Water
Treatment Plant
— Hialeah/
Preston
Improvement

Review Item
Sent
11/20/2015
Proposing
20% A/E

Received
Item
12/30/2016
24% A/E
3% G/S

Request for
Qualifications
/Negotiations

4/01/2016

4/06/2016

9/12/2016

N/A

COS

5/20/2016
Proposal
Submittal
Deadline
Extended

7129/2016
Competitive
Selection
Committee
Approval

9/12/2016
First Tier Meeting

12/21/2017
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Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &

Project
Description &
Commission

Districts

Contract
Amount
& OMB Project
No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AlE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
(Start Date)
ICone of
Silence
Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting Date

Firms Awarded,
Status and
Comments

* Projects Under
the Cone of

Silence (COS)

10/21/2016
Negotiation
Approval with
Black & Veatch
Corporation, Inc.

Pending County
Attorney’s
Approval to
proceed

11/29/2016
Reconvening
Competitive
Selection
Committee

7/20/2017
New
Competitive
Selection
Committee
Appointment
Approved

10/10/2017
First Tier Meeting

11/06/2017
Tier 2 Meeting

Pending
Negotiation
Approval with

12/21/2017
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Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &
Project
Description &
Commission
Districts

Contract
Amount
& OMB Project
No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AlE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
(Start Date)
ICone of
Silence
Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting Date

Firms Awarded,
Status and
Comments

* Projects Under
the Cone of

Silence (COS)

Black & Veatch
Corporation, Inc.

Summary of Minimum Experience & Qualifications:

The Prime Consultant should also have experience with design and commissioning of water treatment plant upgrades of similar scope and complexity.
The Prime Consultant shall have successfully designed, and constructed at least one major new or upgraded water treatment plant(s) of similar size and scope.

The Subconsultants shall have at least one project(s) that is relevant to this scope of work specific to their proposed responsibilities.

Yes

E15-WASD-19
Various
Commission
Districts

Design of
Upgrades to the
Alexander Orr
Water Treatment
Plant, and the
South Miami-
Dade Water
Supply System,
which includes
the following
Plants: Leisure
City, Naranja,
Elevated Water
Tank, Everglades
Labor Camp, and
Newton Water
Treatment Plants;
and Ancillary
Facilities to those

$10,000,000

9650031

Water
Treatment Plant
— Alexander Orr
Jr. Expansion

Review Item
Sent
11/20/2015
Proposing
20% A/E

Received
Item
12/30/2016
24% A/E
3% G/S

Request for
Qualifications
/Negotiations

4/01/2016

4/06/2016

9/12/2016

N/A

COS

5/23/2016
Proposal
Submittal
Deadline
Extended

7/29/2016
Competitive
Selection
Committee
Approval

9/12/2016
First Tier meeting

10/21/2016
Negotiation
Approval with
HDR Engineering,
Inc.

12/21/2017
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Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &
Project
Description &
Commission
Districts

Contract
Amount
& OMB Project
No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AlE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
(Start Date)
ICone of
Silence
Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting Date

Firms Awarded,
Status and
Comments

* Projects Under
the Cone of

Silence (COS)

Plants; as well as
Well

Fields, Re-
Pumping
Facilities,
Remote Storage
and its
Appurtenant
Facilities

Pending County
Attorney’s
Approval to
proceed

11/29/2016
Reconvening
Competitive
Selection
Committee

7/20/2017

New Competitive
Selection
Committee
Appointment
Approved

10/10/2017
First Tier Meeting

11/06/2017
Tier 2 Meeting

Pending
Negotiation
Approval with
HDR Engineering,
Inc.

Summary of Minimum Experience & Qualifications:

The Prime Consultant should also have experience with design and commissioning of water treatment plant upgrades of similar scope and complexity.
The Prime Consultant shall have successfully designed, and constructed at least one major new or upgraded water treatment plant(s) of similar size and scope.

12/21/2017
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Ordinance
No.
14-77

Yes/No

Accelerate

ISD Project No. &

Project
Description &
Commission

Districts

Contract
Amount
& OMB Project
No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AlE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
(Start Date)
ICone of
Silence
Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting Date

Firms Awarded,
Status and
Comments

* Projects Under
the Cone of

Silence (COS)

e The Subconsultants shall have at least one project(s) that is relevant to this scope of work specific to their proposed responsibilities.

RFQ00241
Various
Commission
Districts
Financial and
Public Private
Partnership
Advisory (P-3)
Services Pool

$4,500,000

Propriety
Revenues

Selection
Factor during
RFP Process,
and each
subsequent
WOPR shall
be submitted
to SBD for
measures.

RFP Process

9/23/2015

10/08/2015

TBD

TBD

COS

4/11/2017
Approval from
WASD to proceed
with the project.
Initial negotiations
were conducted

8/22/2017
Second
negotiations
meeting TBD

Pending
Finalization of
Negotiations

Summary of Minimum Experience & Qualifications:

e Proposers to this RFQ should, at a minimum, address in their response that they possess (a) a strong working knowledge and have associated experience of public
private public partnership processes; and, (b) financial advisory knowledge and experience for development and P-3 endeavors.

6 No RTQ-00566 $225,000,000 TBD for each Pre- 7/19/2017 TBD TBD TBD COS
Various Spot Market Qualification
Commission Bid Pool 8/11/2017
Districts Bids Due Date
Deep Injection Submittals are
Wells Drilling and being evaluated
Construction
Services for

12/21/2017 7




WASD TRANSPARENCY REPORT - EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: December 2017

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
WASD Ocean Youngquist
Outfall Program Brothers, Inc.
Layne
Christensen
Company
Yes DB16-WASD-02 | $7,000,000 Review Item Step 1 - 7/06/2016 7/14/2016 12/08/2016 N/A COSs
Commission Sent Evaluation of 11/02/2016
District 7 5/06/2016 Qualifications 6/06/2017 Competitive
Alexander Orr Proposing and Selection
Water Treatment 14.98% A/E; Step 2 — Approval
Plant Drinking 26.68% Evaluation of
Water Laboratory Construction Technical 12/08/2016
3.08% GI/S; and Price Step 1 Meeting
Proposal
Received (lowest 5/24/2017
5/24/2016 adjusted bid) Pending Release
14.98% A/E; Design Criteria
15.02% Package
Construction;
2.58% G/S 6/06/2017

Second Project
Briefing

7/12/2017
Site Visit

8/18/2017
Proposal
Submittal
Deadline

10/05/2017
Step 2 Meeting

12/21/2017

8
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Water & Sewer Infrastructure Projects in Procurement: December 2017

Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &
Project
Description &
Commission
Districts

Contract
Amount
& OMB Project
No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AlE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
(Start Date)
ICone of
Silence
Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting Date

Firms Awarded,
Status and
Comments

* Projects Under
the Cone of

Silence (COS)

11/17/2017
Negotiation
Approval with
Florida Lemark

Summary of Minimum Experience & Qualifications:

e The Lead Constructor or its firm members performing the construction of the laboratory must have a minimum of two years total building construction industry

experience and preferably have constructed at least one laboratory facility consisting of a minimum five thousand total square feet.

o ltis preferred that the Lead Constructor or its firm members performing the construction for the laboratory has experience in the construction of a laboratory within a
university, hospital, school, utility or for another similar organization.
e The Lead Designer or its firm members performing the design of the laboratory must have Architecture & Engineering industry experience and it is preferred that the

Lead Designer or its firm members would have designed at least one laboratory facility.

8 No DB16-WASD-01 | $167,000,000 Review ltem Step 1-— 7/20/2016 8/02/2016 12/16/2016 | N/A COS
(Consent Sent Evaluation of
Decree) 5/25/2016 Qualifications 9/16/2016
Commission Proposing and Step 1 Extended
District 7 & 8 18% AJ/E; Step 2 - Proposal
South & Central 1% G/S; Evaluation of Submittal
District 7.88 Con Technical Deadline
Wastewater and Price
Treatment Plants 6/21/2016 Proposal 11/07/2016
Dewatering Received (lowest Competitive
Thickening Item adjusted bid Selection
Facilities 14% AJE; Committee
2% GI/S; Approval
9.43 Con;
10% CWP 1/30/2017
Step 2
Project/Site Visit
12/21/2017 9
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Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &
Project
Description &
Commission
Districts

Contract
Amount
& OMB Project
No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AlE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
(Start Date)
ICone of
Silence
Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting Date

Firms Awarded,
Status and
Comments

* Projects Under
the Cone of

Silence (COS)

5/05/2017
Step 2 Submittal
Extended

8/25/2017
Pending Step 2
Meeting

9/26/2017
Negotiations
Approval

10/17/2017
First Negotiation
Meeting

10/30/2017
Second
Negotiation
Meeting

11/08/2017
Third Negotiation
Meeting

11/20/2017
Fourth Negotiation
Meeting

Pending Contract
Approval by PC
Construction
Company

12/21/2017
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Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &
Project
Description &
Commission
Districts

Contract
Amount
& OMB Project
No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AlE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
(Start Date)
ICone of
Silence
Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

Tier/Step 1
Selection

Second Tier/
Step 2
Selection

Presentation

First

Oral

BCC
Committee
Meeting

BCC
Meeting Date

Firms Awarded,
Status and
Comments

* Projects Under
the Cone of

Silence (COS)

Summary of Minimum Experience & Qualifications:

The Lead Constructor must have constructed at least three process facilities of similar size, scope and complexity in wastewater treatment plants.

The Lead Designer must have designed at least one wastewater process projects with rated capacity of not less than fifty (50) MGD of comparable scope and

complexity, and one (1) project consisting on the thickening and/or dewatering process.

Yes

S-882
Commission
District 8
(Consent
Decree Project)
1.02 Oxygen
Production
Upgrades
SDWWTP

$6,920,074

Received
1/30/2017
From SBD:
4.80%
SBE/G&S;
19.21%
SBE/CONST;
10.0%

CWP

Invitation to
Bid to the
lowest
responsive,
responsible
bidder

2/23/2017

3/07/2017

N/A

TBD

COS

6/07/2017
Two Bids
Received

11/17/2017
All Bids Rejected.
Project to be rebid
as S-882R

Summary of Minimum Experience & Qualifications:

One of the following licenses is required: State General Contractor, General Engineering Contractor and/or other categories as applicable by Chapter 489 of the

Florida Statutes or County Code Chapter 10. (See Instruction to Bidders, Section 13). In addition to licensing requirements, Bidders are required to submit proof along
with his/her bid submittal demonstrating that his/her firm meet the following:
The bidder must have successfully completed a minimum of three (3) installations demonstrating experience with the installation of multi-stage integral geared
centrifugal compressors of similar size to that specified in this project (i.e. 100 tons), within the last ten (10) years.
The bidder or bidder’s electrical subcontractor must have successfully completed a minimum of three (3) projects demonstrating experience with the installation of
electrical equipment rated for 4,160V and 13,800V power supply.
See SP 1.0 of the Special Provisions for additional bidder qualifications and minimum construction experience requirements

12/21/2017
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
10 Yes E17-WASD-01 Three (3) Review Item Request for 5/24/2017 6/08/2017 TBD N/A COS
Various Agreements Sent Qualifications
Commission $500,000 each 4/06/2017 /Negotiations 7/14/2017
Districts Proposing Proposal
Engineering First Tier Set Submittal
Services for three Asides Deadline
(3) Non-Exclusive 4/07/2017
Professional Received 8/22/2017
Services Item Competitive
Agreements for First Tier Set Selection
Engineering Asides Committee
Design and Approved
Related Services
for the Design of 10/19/2017
a Small Diameter First Tier Meeting
Water and
Wastewater 11/27/2017
Pipelines Received
Negotiations
Approval with
-Aluces
Corporation

-PE Consulting
Engineering, Inc.
-Thompson &
Associates, Inc.

Summary of Minimum Experience & Qualifications:

The Team submitting a proposal should be experienced in all phases of design, permitting and construction management of water transmission systems and

wastewater transmission systems.

The Team should demonstrate their successful experience with design, permitting and construction management of various types of pipe materials, including polyvinyl
chloride, high density polyethylene, concrete pressure pipe and ductile iron.
The Subconsultants shall provide a description of at least one project that is relevant to this Scope of Work specific to their proposed responsibilities.

12/21/2017
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
11 Yes DB17-WASD-01 $47,000,0000 Review Item Step1- 7125/2017 8/01/2017 TBD N/A COS
Commission Sent Evaluation of
District 7 6/23/2017 Qualifications 7125/2017
Central District Proposing and Project Advertised
Wastewater A/E 13.13% Step 2 —
Treatment Plant Const. 7.15% | Evaluation of 8/01/2017
Oxygen G/S 1% Technical Project Briefing
Production and Price
Facility Consent Received Proposal 9/29/2017
Decree 2.27 Item (lowest Proposal
6/30/2017 adjusted bid Submittal
A/E 17.13% Deadline
Const. 7.42%
G/S 1.10% 11/08/2017
Competitive
Selection
Committee
approval
12/01/2017
Step 1 Meeting
12/14/2017
Project Briefing &
Site Visit
12/21/2017 13
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Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &
Project
Description &
Commission
Districts

Contract
Amount
& OMB Project
No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AlE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
(Start Date)
ICone of
Silence
Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting Date

Firms Awarded,
Status and
Comments

* Projects Under
the Cone of

Silence (COS)

Summary of Minimum Experience & Qualifications:

o The Design-Builder shall demonstrate that it has performed and/or managed as a Prime contractor or Design-Builder for the construction of at least one (1)
wastewater process project in wastewater treatment plants with rated capacity of not less than fifty (50) million gallons per day (MGD), of comparable scope and

complexity.

e The Lead Constructor must have constructed at least one (1) process facility of similar size, scope and complexity in wastewater treatment plants.

e The Subconsultant(s) to the Designer-Builder or Lead Designer providing services must demonstrate to have project experience at least one (1) project that was
completed involving the main project element for which the Subconsultant(s) is being proposed.

12 Yes

W-889
Commission
District 9
South Miami
Heights
Maintenance
Facility

$43,283,600

4/11/2016
Review Item
Received
SBE/GS -
5.59%;
SBE/CONS —
22.48%

Invitation to
Bid to the
lowest
responsive,
responsible
bidder

TBD

TBD

N/A

N/A

RTA Approved

e Summary of Minimum Experience & Qualifications:

e One of the following licenses is required: General Engineering, State Underground, Pipeline and/or other categories as applicable by Chapter 489 of the Florida
Statutes or County Code Chapter 10

e Also See SP 1.0 of the Special Provisions for additional bidder gualifications and minimum construction experience requirements.

13 Yes

S-908
Commission
District 8
(Consent
Decree Project)
5.3 Upgrades to
Sewage Pump
Station No. 0692

$7,974,014

964440 Sewer
Pump Station
Systems -
Consent Decree
Projects

9/18/2017
Review Item
Approved
SBE/GS
7.94%
SBE/CONS -
15.62%

CWP — N/A

Invitation to
Bid to the
lowest
responsive,
responsible
bidder

TBD

TBD

N/A

TBD

11/07/2017
RTA Approved

Summary of Minimum Experience & Qualifications:

One of the following licenses is required: State General Contractor, General Engineering Contractor and /or other categories as applicable by Chapter 489 of the Florida
Statutes or Chapter 10 of Miami-Dade County Code. In addition to licensing requirements, Bidders shall demonstrate relevant minimum experience by submitting proof
with their bid contract experience as required below:

12/21/2017
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Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &
Project
Description &
Commission
Districts

Contract
Amount
& OMB Project
No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AlE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
(Start Date)
ICone of
Silence
Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting Date

Firms Awarded,
Status and
Comments

* Projects Under
the Cone of

Silence (COS)

e Bidders shall have successfully completed 3 or more projects involving removing and replacing pump/motor combinations where the rated horsepower of the pumps is
equal to or greater than 100 horsepower.
Also See SP 1.0 of the Special Provisions for additional bidder qualifications and minimum construction experience requirements.

14 Yes S-909 $33,062,374 9/24/2017 Invitation to TBD TBD N/A TBD 10/02/2017
Commission Review Item Bid to the RTA Approved
District 7 964120 Approved lowest
(Consent Wastewater SBE/GS responsive,
Decree Project) | Treatment 2.71% responsible
2.15(2) Plants - SBE/CONS — | bidder
CDWWTP Plant Consent Decree | 10.43%
2 Cluster 2 Projects CWP — N/A
Digester
Upgrades

Summary of Minimum Experience & Qualifications:

One of the following licenses is required: State General Contractor, General Engineering Contractor and /or other categories as applicable by Chapter 489 of the Florida
Statutes or Chapter 10 of Miami-Dade County Code. In addition to licensing requirements, Bidders shall demonstrate relevant minimum experience by submitting proof
with their bid contract experience as required below:
e Bidders shall have successfully completed the construction of two (2) projects which included new wastewater digester tanks or rehabilitation of existing wastewater
digester tanks. A minimum of one (1) project shall include the installation of new digester tank floating covers.
e The bidder or bidder’s electrical subcontractor shall have successfully completed a minimum of two (2) projects demonstrating experience with medium or high voltage
power supply systems, including transformers and switchgear.
Also See SP 1.0 of the Special Provisions for additional bidder gqualifications and minimum construction experience requirements.

15 Yes S-911 $20,751,456 10/30/2017 Invitation to 12/05/2017 | TBD N/A TBD COSs

Commission Review ltem Bid to the
District 5 9654031 Approved lowest 11/30/2017
Installation of North Miami- SBE/GS responsive, RTA Approved
Port Of Miami Dade — Water 5.35% responsible
(POM) 42" WM & | Transmission SBE/CONS - | bidder 12/05/2017
POM 10" FM & Main 8.65% Project
PS 9141 Improvements CWP — Advertised
Replacement 10.00%
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WASD TRANSPARENCY REPORT - EXHIBIT A
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)

Summary of Minimum Experience & Qualifications:

One of the following licenses is required: General Engineering Contractor, State Underground Contractor, Pipeline and /or other categories as applicable by Chapter 489

of the Florida Statutes or Chapter 10 of Miami-Dade County Code. In addition to licensing requirements, Bidders shall be experienced in the installation of large diameter

force mains (i.e. greater than 36-inch inside diameter) and experienced in construction or managing pipeline construction by involving horizontal directional drilling.

A. Bidders shall submit proof that his/her firm (which can include the experience of key supervisory employees that would man the project) has successfully

completed at least three (3) comparable projects meeting the following criteria:

e For each project listed, the pipe installation shall have been completed and accepted by the project owner prior to the bid submittal date.

e Each project shall be for a minimum of 24-inch nominal inside diameter or larger.

e The Bidder or his trenchless construction subcontractor shall furnish a list of at least three (3) directional drill projects for a minimum of 24-inch diameter pipe
successfully completed by the him or his trenchless construction subcontractor.

Also See SP 1.0 of the Special Provisions for additional bidder qualifications and minimum construction experience requirements.

16 Yes S-897 $103,341,518 11/02/2017 Invitation to TBD TBD N/A TBD 12/11/2017
Commission Review Item Bid to the RTA Approved
District 8 964120 Approved lowest
(Consent SBE/GS responsive,

Decree Project) 0.86% responsible
1.07 SDWWTP SBE/CONS - bidder
Digesters and 10.24%

Control Building CWP -

Upgrades Acid 10.00%

Phase and

Substation 7 & 8

Summary of Minimum Experience & Qualifications:
One of the following licenses is required: State General Contractor, General Engineering Contractor and/or other categories as applicable by Chapter 489 of the Florida
Statutes or County Code Chapter 10. (See Instruction to Bidders, Section 13). In addition to licensing requirements, Bidders are required to submit proof along with his/her
bid submittal demonstrating that his/her firm meet the following:
e The bidder must be experienced in the construction of new or rehabilitation of existing wastewater treatment plant biosolids systems, which include sludge
digestion systems.
e The Contractor must have successfully completed the construction of three (3) projects which included new wastewater digester tanks or rehabilitation of existing
wastewater digester tanks. A minimum of one (1) project shall include the installation of new digester tank floating cover.
e The bidder or bidder’s electrical subcontractor must have successfully completed a minimum of three (3) projects demonstrating experience with medium or high
voltage power supply systems, including transformers and switchgear.
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
17 Yes S-912 $16,500,000 11/20/2017 Invitationto | TBD TBD N/A TBD 12/11/2017
Commission Review Item Bid to the RTA Approved
District 4 TBD Approved lowest
(Consent SBE/GS responsive,
Decree Project) 1.57% responsible
3.6 NDWWTP SBE/CONS — bidder
Disinfection 13.29%
18 Yes S-882R TBD TBD Invitation to TBD TBD N/A TBD Pending new RTA
Commission Bid to the
District 8 lowest
(Consent responsive,
Decree Project) responsible
1.02 Oxygen bidder
Production
Upgrades
SDWWTP
19 Yes S-916 $3,135,427 TBD Invitation to TBD TBD TBD TBD Pending SBD
Commission Bid to the Approval
District 6 lowest
Rehabilitation of responsive,
54-Inch PCCP responsible
Force Main on W. bidder
Flagler St. from
SW 78 Place to
Meter Station
East of SW 72
Ave.
12/21/2017 17
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
20 Yes W-938 $8,518,000 TBD Invitation to TBD TBD TBD TBD Pending SBD
Commission Bid to the Approval
District lowest
AOWTP East responsive,
High Service responsible
Pump No. 6 bidder
Replacement
UPCOMING PROJECTS
21 Yes E16-WASD-02 $16,500,000 Proposing Request for TBD TBD TBD N/A Documents Under
Various SBE Qualifications Development
Commission 26% A/E; /Negotiations
Districts .05% G/S
Engineering and
Geological
Services in the
areas of water,
wastewater and
reclaimed water
Master Plan
Development and
Miscellaneous
Planning
Assignments for
the WASD
Planning Division
12/21/2017 18
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
22 Yes E16-WASD-01 One (1) Proposing Request for TBD TBD TBD TBD Documents Under
Commission Agreement SBE Quialifications Development
District 6 $28,000,000 15% AJ/E; /Negotiations
Design Criteria .05% G/S
Professional for
the Northwest
Wellfield
23 No DBFOM15- TBD TBD Step 1 - TBD TBD TBD TBD Posted Draft
WASD-02 Evaluation of Request for
Commission Qualifications Qualifications for
District 8 and Public Review/
Biosolids Step 2 — Comments
Processing Evaluation of
Facility Technical
and Price
Proposal
(lowest
adjusted bid)
24 Yes Commission TBD TBD Step 1 - TBD TBD TBD TBD Documents Under
District 8 Evaluation of Development
Design-Build Quialifications
Services for the and
South Miami Step 2 —
Heights Water Evaluation of
Treatment Plant Technical
and Price
Proposal
(lowest

adjusted bid)

12/21/2017
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Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &
Project
Description &
Commission
Districts

Contract
Amount
& OMB Project
No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AlE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
(Start Date)
ICone of
Silence
Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting Date

Firms Awarded,
Status and
Comments

* Projects Under
the Cone of

Silence (COS)

25

Yes

Request for
Proposal (RFP)
Various
Commission
Districts
Advanced
Metering
Infrastructure
System and
Information
Technology
Integration
Services
(Contractor)

One (1)
Agreement
TBD

Bid
Preference

Pre-
Quialification
Pool

TBD

TBD

TBD

TBD

Documents Under
Development

26

Yes

Various
Commission
Districts

Heavy Equipment
(HV)I
Construction
Equipment (CE),
and Light
Vehicles (LV)

HV: $9,181,500,
CE: $2,841,000,
and LV:
$1,350,091

TBD

RFQ

TBD

TBD

TBD

TBD

Accessing
Cooperative
Contracts

27

Yes

DB17-WASD-02
Commission
District 6

Design Build of a
54-inch Water
Main Near Red
Road (W 4th
Ave), From W
2nd Ave. And

$33,300,000

TBD

RFQ

TBD

TBD

TBD

TBD

TBD

12/21/2017

20




WASD TRANSPARENCY REPORT - EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: December 2017

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
13th Street to
West 53rd Street
AWARDED CONTRACTS
28 No E15-WASD-03A Six (6) Review Item Request for 4/21/2016 4/27/2016 1/30/2017 11/14/2017 BCC Approved
Various Agreements Sent Qualifications ILUC Contract Award
Commission $3,000,000 Proposing /Negotiations Committee Recommendation
Districts each 6 - SBE for the following
Engineering Various Funding | 6 Set Aside 12/05/2017 firms:
Design and Sources BCC
Related Services Received Approved -Ross
for the Design of Item R-1192 Engineering, Inc.
a Small Diameter 8/24/2015 Subconsultants:
Water and 6 SBE Set Longitude
Wastewater Aside Surveyors, LLC

Pipelines for the
Water and Sewer
Department’s
Wastewater and
Water Collection,
Transmission and
Distribution
System

5%;

Thompson &
Associates, Inc.
Civil Engineering,
43%

-HSQ Group, Inc.
Subconsultant:
Aluces
Corporation 40%

12/21/2017
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
-A.D.A.
Engineering, Inc.
Subconsultant:
Hadonne Corp
5%
-SRS
Engineering, Inc.
Subconsultant:
Hadonne Corp
5%
-Chen Moore and
Associates, Inc.
Subconsultant:
Longitude
Surveyors, LLC
3%
-Premiere Design
Solutions, Inc.

29 Yes E15-WASD-03A Two (2) Review Item Request for 4/21/2016 4/27/2016 1/30/2017 12/05/2017 8/04/2017
Various Agreements Sent Qualifications BCC Contract Award
Commission $3,000,000 Proposing /Negotiations Ratification Recommendation
Districts each 2 - SBE R-1157-17 Approved to
Engineering Various Funding | 2 Set Aside
Design and Sources -Nova Consulting,
Related Services Received Inc.
for the Design of Iltem SBE
a Small Diameter 8/24/2015 Subconsultant:
Water and

12/21/2017 22
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Wastewater 2 SBE Set Bell and Bello
Pipelines for the Aside Land Surveying
Water and Sewer Corporation 5%
Department’s
Wastewater and -300 Engineering
Water Collection, Group, P.A.
Transmission and SBE
Distribution Subconsultants:
System Miller Legg &
Associates, Inc.
20%
30 Yes S-904 $18,029,179 SBE-Constr. Invitation to 7/26/2017 8/04/2017 TBD Pending 12/05/2017
Commission 270% Bid to the BCC Contract Awarded
District 3 SBE-G/S lowest Ratification to
Furnish and 0.90% responsive,
Install 42-inch CWP responsible Metro Equipment
PCCP/HDPE 15.40% bidder Services, Inc.
Force Main along
North Miami
Avenue
31 Yes W-934A $5,158,845 9/30/2016 Invitation to 5/05/2017 5/16/2017 N/A Pending 10/06/2017
Commission Review Item | Bid to the BCC Contract Award
District 6 9654061 Received lowest Ratification Recommendation
Miami Springs Safe Drinking “No Measure” | responsive, Approved to
Wellfield Water Act Determination | responsible
Rehabilitation — Modifications - bidder A.C. Schultes of
Step 1, SWT Rule and Florida
Production Wells | D-DBP

MS-01 through
MS -23

12/21/2017
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
32 Yes S-905R $7,554,564 Resubmitted Invitation to | 6/02/2017 6/13/2017 N/A Pending 9/19/2017
Commission 4/18/2017 Bid to the BCC Contract Award
District 1 964440 Sewer | Review Item lowest Ratification | Recommendation
Consent Decree Pump Station Approved responsive Approved to
Project) 5.5 S i SBE/GS o
ystems responsible
Upgrade of 2.40% ; Poole & Kent
Sewage Pump Consent SBE/CONS - bidder Company of
Station No. 0415 | Decree 17.05% Florida
Projects CWP —
10.00%
33 Yes S-910 $435,500 Received Invitation to 3/20/2017 3/21/2017 N/A Pending 8/09/2017
Commission 03/15/2017 Bid to the BCC Contract Awarded
District 7 From SBD: lowest Ratification to
8-Inch and 12- responsive,
Inch Gravity SBE: No responsible Metro Equipment
Sewer Measure bidder Services, Inc.
Rehabilitation CWP: N/A
Crossing U.S. 1
at SW 88 St. and
SW 98 St. using
Trenchless
Technology
34 No RFP 00188 Project Set-aside: RFP Process | 9/01/2015 N/A N/A 07/17/2017 | Contract Awarded
Various estimate: Sector B BCC to
Commissions $108,588,0003- | 100% SBE- Approved
District year initial term, | Good & R-749-17 Allied Universal

Security Guard
Services

with two [2]
additional two
(2) year terms.

Propriety
Revenues

Services Set-
Aside

Sector C
100% SBE-
Good &

Security Service
For Sector A,

Centurion Feick
Partnership For
Sectors B and C,

12/21/2017
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Services Set- Security Alliance
Aside For Sector D
Subcontractor
Goal:
Sector A
20.00% SBE-
Good &
Services Sub-
Consultant
Goal
Sector D
20.00% SBE-
Good &
Services Sub-
Consultant
Goal
35 | Yes S-891 $32,412,895 10/04/2016 Invitation to 11/17/2016 | 11/29/2016 | N/A Pending 6/29/2017
Commission Review Item Bid to the BCC Contract Award
District 7 964120 Received lowest Ratification Recommendation
CD 2.19(2) Co- Wastewater SBE/GS - responsive, Approved to
Gen Facility and Treatment 1.12%; responsible
2.01(6) Electrical | Plants - SBE/CONS — | bidder Poole & Kent
Improvements Consent Decree | 5.06% Company of
Projects Florida
12/21/2017 25
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)

36 | Yes E15-WASD-02 Five (5) Review Item Request for 3/14/2016 3/21/2016 7/22/2016 Pending 6/30/2017
Various Agreements in Sent Quialifications BCC Contract Award
Commission total 8/11/2015 /Negotiations Ratification Recommendation
Districts $2,000,000 Proposing Approved to
Engineering each SBE Set-

Design and Aside Premier Design
related services Various Funding Solutions, Inc.
for the Sources Received
Improvement, Item C-Solutions, Inc.
Upgrades and 8/28/2015
Expansion of SBE Set- 8/04/2017
Wastewater Aside Contract Award
Local Pump Recommendation
Stations and Approved to
related Facilities
-Miller Legg &
Associates, Inc.
-SRS
Engineering, Inc.

37 | Yes E15-WASD-03B Two (2) Review Item Request for 4/21/2016 4/27/2016 11/29/2016 | 7/18/2017 6/14/2017
Various Agreements Sent Qualifications BCC Contract Award
Commission $4,400,000 Proposing /Negotiations Ratification Recommendation
Districts each 20% SBE R-731-17 Approved to
Engineering Various Funding
Design and Sources Received The Corradino
Related Services Iltem Group, Inc.
for the Design of 8/24/2015
a Small Diameter 8- SBE Set 6/26/2017
Water and Aside A&P Consulting
Wastewater Transportation
Pipelines for the Group, Inc.
Water and Sewer
Department’s
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Wastewater and
Water Collection,
Transmission and
Distribution
System
38 | Yes DB15-WASD-03 | $13,800,000 Review Item Step 1 - 3/25/2016 3/30/2016 7/19/2016 2/22/2017 5/15/2017
Various Sent Evaluation of BCC Contract Award
Commission 9654031 11/02/2015 Qualifications 10/27/2016 Ratification Recommendation
Districts North Miami- Proposing and R-187-17 Approved to
Design-Build Dade Water 20% AJ/E; Step 2 —
Services for Transmission 8.2% Evaluation of Ric-Man
Installation of a Main Construction; | Technical Construction
48-inch Diameter | Improvement .25% G/S and Price Florida, Inc.
Water Main Project Received Proposal
Downtown Loop Item (lowest
Closure 11/09/2015 adjusted bid
Proposing
26% A/E;
14.00%
Construction;
4.00% G/S
39 | Yes S-870 $32,276,884 10/28/2016 Invitation to 12/06/2016 | 12/13/2016 | N/A 6/20/2017 3/16/2017
Commission Review Item Bid to the BCC Contract Award
District 7 Approved lowest Ratification Recommendation
Central District SBE/GS responsive, R-642-17 Approved to
Wastewater 2.89% responsible
Treatment Plant - SBE/CONS - | bidder Poole & Kent
Industrial Injection 4.21% Company of
Well Pump Florida
Station
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)

40 | Yes 47457 $3,601,326 N/A Access of TBD TBD TBD Pending 3/01/2017
Various other BCC Contract Award
Commission Governmental Ratification Recommendation
Districts Entity approved to
Enterprise Contract
Construction E-Builder, Inc.
Project
Management
Software (E-

Builder, Inc.) S-
910
Commission
District 7

8-Inch and 12-
Inch Gravity
Sewer
Rehabilitation
Crossing U.S. 1
at SW 88 St. and
SW 98 St. using
Trenchless
Technology

41 Yes E16-WASD-03 Three (3) 3/29/2016 Request for 5/12/2016 5/18/2016 10/19/2016 7/18/2017 3/29/2017
Various Agreements Review Item Qualifications BCC Contract Award
Commission $30,000,000 Sent /Negotiations Ratification Recommendation
Districts 20% A/E; R-732-17 Approved to
Design Services 1% G/S
for Wastewater Brown and
Treatment Plant 4/12/2016 Caldwell
Projects related Received Corporation
to the Item
State of Florida 20% A/E; 4/06/2017
Ocean Outfall 4% GIS Black & Veatch
Legislation Corporation
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
4/26/2017
CDM Smith Inc.
42 Yes S-901 $3,432,000 Received Invitation to 9/12/2016 9/21/2016 N/A Pending 11/21/2016
Commission 05/25/2016 Bid to the BCC Contract Award
District 6 From SBD: lowest Ratification Recommendation
(Consent responsive, Filed with Clerk -
Decree Project) SBE - responsible Award Under Spot
4.10 (1) No measure bidder Market Solicitation
Rehabilitation of RTQ-00298 —
48-Inch PCCP CWP: N/A Group 2
Force Main from Trenchless
NW 37th Avenue
to NW 32nd Lanzo Trenchless
Avenue along Technologies, Inc.
North Right of South
Way of Biscayne
(C-Canal (Green
Space)
43 Yes S-903 $5,271,450 8/28/2016 Invitation to 11/18/2016 | 11/30/2016 | N/A 5/12/2017 2/07/2017
Commission Review Item Bid to the BCC Contract Award
District 6 964440 Sewer Received lowest Ratification Recommendation
CD 5.12 Upgrade | Pump Station SBE/GS — responsive, R-484-17 Approved to
of Sewage Pump | Systems - 1.00%; responsible
Station No. 0187 | Consent Decree | SBE/CONS — | bidder Poole & Kent
Projects 4.30% Company of
Florida
44 Yes E15-WASD-04 Two (2) Review Item Request for 3/18/2016 3/23/2016 8/23/2016 R-483-17 2/21/2017
Agreements at Sent Qualifications BCC
$6,000,000 8/11/2015 /Negotiations Ratification
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Various Proposing Contract Award
Commission Various Funding | 20% SBE; Recommendation
Districts Sources .05% G/S Approved to
Engineering
Design and Received Jacobs
related Services Item Engineering, Inc.
for the 8/28/2015
Improvement, 20% SBE; Parsons Water &
Upgrades and 4% G/S Infrastructure, Inc.
Expansion of
Wastewater
Regional Pump
Stations
45 Yes DB14-WASD-03 | $37,206,382 Review Item Step 1 - 3/20/2015 3/27/2015 7/01/2015 R-141-17 2/07/2017
Various Sent Evaluation of BCC Contract Award
Commission 9653311 12/30/2014 Qualifications 11/04/2015 | Approval Recommendation
Districts Water Proposed and Reconvenin Approved to
(includes Distribution 15% A/E; Step 2 — g Garney
Consent Decree | System .25% GIS; Evaluation of Competitive Companies, Inc.
project) Enhancement 7.20% Technical Selection
Design-Build Construction and Price Committee
Criteria Package Proposal
or the Proposed Received (lowest
48-inch Diameter item adjusted bid) 2/05/2016
Water 2/06/2015 Step 2 Oral
Transmission 21% AJE; Presentatio
Main for Area “N” 0.18% GI/S; n Meeting
7.20%
Construction
46 Yes DB14-WASD-06 | $18,767,355 Draft sent Step 1 - 5/04/2015 5/12/2015 9/09/2015 6/06/2017 11/18/2016
Commission 3/06/2015 Evaluation of BCC Contract Award
District 9 965331 Qualifications 10/14/2015 | 4/05/2016 Ratification Recommendation
and R-576-17 Approved with

12/21/2017

30




WASD TRANSPARENCY REPORT - EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: December 2017

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &

Services (G/S)
Design-Build Water Review Item Step 2 - Step 2 Step 2 Ric-Man
Services for the Distribution Sent Evaluation of Project Meeting International, Inc.
Replacement of System 3/23/2015 Technical Briefing
Water Mains and | Extension Proposing and Price Short-listed
Service Enhancement 20% A/E; Proposal Firms
Conversions in 16% lowest
the South Miami Construction; | adjusted bid)
Heights Area (A) 12.4% CWP;

.25% G/S

Received

item

4/03/2015

25%

A/E;11.56%

Construction;

10% CWP;

.25% G/S

a7 Yes DB14-WASD-07 | $19,117,199 Draft Sent Step 1 - 5/04/2015 5/12/2015 9/09/2015 6/06/2017 11/18/2016

Commission 3/06/2015 Evaluation of BCC Contract Award
District 9 965331 Review Item Qualifications 10/14/2015 | 3/09/2016 Ratification Recommendation
Design-Build Water Sent and Step 2 Step 2 — R-576-17 Approved to
Services for the Distribution 3/23/2015 Step 2 — Project Oral Ric-Man
Replacement of System Proposing Evaluation of Briefing Presentatio International, Inc.
Water Mains and | Extension 20% A/E; Technical Short-listed | n Meeting
Service Enhancement 16% and Price Firms
Conversions in Construction; | Proposal
the South Miami 12.4% CWP; (lowest
Heights Area .25% G/S adjusted bid)
(Phase B)

Received

Item

4/03/2015
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
25% A/E;
12.01%
Construction;
12.4% CWP;
.25% G/S;
10.00% CWP
48 Yes E15-WASD-01 Eight (8) Review Item Request for 09/02/2015 | 12/11/15 6/22/2016 2/22/2017 Contract Award
Various agreements in Sent Quialifications BCC Recommendation
Commission total 8/03/2015 /Negotiations Ratification Approved to the
Districts $5,000,000 Proposing R-176-17 following firms:
Design of each 20% A/E
Upgrades for 3/07/2017 11/08/2016
Water Various Funding | Received BCC Parsons
Transmission and | Sources Item Ratification Brinkerhoff, Inc.
Sanitary Sewer 8/13/2015 R208-17
Force Mains and 20% SBE 11/18/2016
Sanitary Sewer A/E; 4/04/2017 A&P Consulting
Gravity 0% G/S BCC Transportation
Interceptors Re-submitted Ratification Engineers Corp.
Review Item R-335-17
1/29/2016 11/21/2016
EAC Consulting,
Received Inc.
Item
2/01/2016 11/21/2016
Wade Tim, Inc.
11/23/2016
Stantec
Consulting
Services Inc.
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
12/01/2016
Kimley-Horn and
Associates, Inc.
12/12/2016
Black & Veatch
Corporation
1/20/2017
Jacobs
Engineering, Inc.
49 Yes S-879 $2,669,865 Received Invitation to 6/16/2016 6/27/2016 N/A 2/22/2017 9/01/2016
Various 4/21/2016 Bid to the BCC Contract Award
Commission SBE: lowest Ratification Recommendation
Districts Construction responsive, R-174-17 Approved to Metro
(Consent 0%; responsible Express, Inc.
Decree Project) SBE: G/S bidder
Two Year 1.12%,;
Countywide CWP: N/A
Contract for
Cleaning and
Televising of
Large Diameter
Sewers
50 Yes S-889 $30,635,227 6/16/2016 Invitation to 7/07/2016 7/19/2016 N/A 2/22/2017 10/19/2016
Commission Review Item Bid to the BCC Contract Award
District 7 Received lowest Ratification Recommendation
(Consent SBE/G&S responsive, R-174-17 Approved to Poole
Decree Project) 1.80%; responsible & Kent Company
bidder of Florida
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
2.15(1) CDWWTP SBE/CONS -
Digesters Plant 2 10.10%
Cluster 1
Upgrades
51 Yes S-900 $1,000,000 Received Invitation to 7/14/2016 7/26/2016 TBD 2/22/2017 10/19/2016
Various 6/10/2016 Bid to the BCC Contract Award
Commission 968150 — SBE: lowest Ratification Recommendation
Districts Wastewater Construction responsive, R-174-17 Approved to
(Consent Decree | Collection and 100% Set responsible UIT, LLC
Project) Transmission Aside bidder
Two Year Lines — Consent | CWP: N/A
Countywide Decree Projects
Contract for
Rehabilitation of
Sanitary Sewers
by the Sectional
Lining Method
52 Yes E15-WASD-13 Three (3) Review Item Request for 8/14/2015 8/26/2015 5/03/2016 Pending 10/04/2016
Various Agreements Sent Qualifications BCC Contract Award
Commission $2,000,000 7/22/2015 /Negotiations Ratification Recommendation
Districts each Proposing Approved to the
Soils, 20% AJ/E; following firms:
Foundations, Various Funding | .25% G/S
Geotechnical, Sources -Professional
Special Received Services
Inspections, Item Industries, Inc.
Structural 7/29/2015
Assessments, 20% A/E; -Terracon
Materials and 0% GI/S Consultants, Inc.

Testing Services
for the
Improvement,

-AMEC Foster
Wheeler
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Upgrades and Environment &
Expansions of Infrastructure, Inc.
Water and
Wastewater
Treatment Plants,
Pump Stations,
Collection,
Distribution and
Transmission
Piping and all
Related Facilities
as Necessary to
Ensure Quality
Control/
Assurance for
WASD’S Capital
Improvement
Projects
53 Yes S-902 $15,029,202. 5/24/2016 Invitation to 6/17/2016 6/27/2016 N/A 2/07/2017 9/20/2016
Commission Review Item Bid to the BCC Contract Award
Districts 1 Received lowest Ratification Recommendation
(Consent Decree SBE/GS responsive, R-87-17 Approved
Project) 4.10 (2) 1.51% responsible to
Installation of SBE/CONS — | bidder Munilla
Approx. 10,000 1.92% Construction
LF of 54-inch DI Management, LLC
Force Main along dba MCM, LLC
South Right of
Way of Biscayne
Canal (C-8) from
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
NW 57th Ave. to
NW 37th Ave.
54 No S-899 $21,679,408 Received Invitation to 5/25/2016 6/03/2016 N/A Pending 8/19/2016
Commission 02/17/2016 Bid to the BCC Contract Award
District 6 From SBD: lowest Ratification Recommendation
(Consent responsive, Filed with Clerk -
Decree Project) SBE/GS: responsible Award Under Spot
4.8 Rehabilitation Trade Set- bidder Market Solicitation
of 54-inch PCCP Aside 1- RTQ-00298 —
Force Main from Hauling; Group 2
N.W. 11 ST and SBE/CONST: Trenchless
N.W. 37 AVE to Trade Set-
N.W. 2 ST and Aside 2 — Ric-Man
N.W. 67 AVE Paving Construction,
CWP: N/A Florida
55 Yes S-898 $25,471,288 4/05/2016 Invitation to 6/17/2016 6/27/2016 N/A 2/07/2017 9/19/2016
Commission Review Item Bid to the BCC Contract Award
Districts 8 & 9 Received lowest Ratification Recommendation
(Consent SBE/GS responsive, R-87-17 Approved to
Decree Project) 5.16% responsible Lanzo
4.5 (1) SBE/CONS — | bidder Construction Co.,
Installation of 54- 5.11% Florida

inch Force Main
from S.W. 127

Avenue and S.W.

280 ST to S.W.
107 Avenue and
S.W. 248 Street

12/21/2017
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
56 Yes E15-WASD-17 $15,000,000 Review Item Request for 1/25/2016 2/10/2016 5/23/2016 2/22/2017 9/28/2016
Various Sent Quialifications BCC Contract Award
Commission 9653411 11/0a2/2015 /Negotiations Ratification Recommendation
Districts 9655481 Proposing R-176-17 Approved to
Hydrogeological 20% A/E; MWH Americas,
and Engineering .25% G/S Inc.
Services for
Disposal, Water Received
Supply, Item
Monitoring Wells 11/12/2015
and Aquifer 25% SBE;
Storage and 4% G/S
Recovery Wells
57 Yes S-880 $20,942,774 Received Invitation to 6/02/2016 6/13/2016 N/A 2/07/2017 8/24/2016
Commission 5/02/2016 Bid to the BCC Contract Award
District 7 SBE: lowest Ratification Recommendation
(Consent Construction responsive, R-87-17 Approved to
Decree Project) 2.20%; responsible Poole and Kent
2.03 and 2.04 Plan SBE: G/S bidder Company of
1 and Plant 10.85%; Florida
2 Headworks CWP: N/A
Upgrades, 2.18(1)
Odor Control
Systems and
2.25(2) Ventilation
Improvements
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
58 Yes S-877 $12,510,000 Received Invitation to 6/03/2016 6/14/2016 N/A 2/22/2017 9/01/2016
Commission 5/04/2016 Bid to the BCC Contract Award
District 4 SBE: lowest Ratification Recommendation
(Consent Construction responsive, R-175-17 Approved to
Decree Project) 0%; responsible Poole and Kent
3.07 SBE: G/S bidder Company of
North District 0%; Florida
Wastewater CWP: N/A
Treatment Plant
New Pumps for
Existing Deep
Injection Well
Pumping Station
59 Yes S-868R $7,002,082 Received Invitation to 4/08/2016 4/19/2016 N/A 2/22/2017 9/01/2016
Various 10/27/2015 Bid to the BCC Contract Award
Commission 968150 — SBE: lowest Ratification Recommendation
Districts Wastewater Construction responsive, R-175-17 Approved to
(Consent Collection and 23%; responsible Metro Express
Decree Project) | Transmission SBE: G/S bidder
Two Year Lines - Consent | 4.00%;
Countywide CWP: N/A

Contract for
Removal and
Replacement of
Sanitary Sewer
Gravity Mains

12/21/2017
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
60 Yes DB14-WASD-05 | $21,000,000 Review Item Step 1 - 3/20/2015 3/26/2015 7/01/2015 12/06/2016 | 6/17/2016
Commission Sent Evaluation of BCC Contract Award
District 3 9650241 12/23/2014 Quialifications 1/06/2016 Ratification Recommendation
Design-Build Central Miami- Proposed and Step 2 Oral | R-1124-16 Approved to
Services for Dade 17.5% AJ/E; Step 2 — Presentatio David Mancini &
Furnishing and Wastewater .25% GIS; Evaluation of n Sons, Inc.
Installing a 48- Transmission 11.2% Technical Meeting
inch Force Main Mains and Construction and Price
along North Pump Station Proposal
Miami Avenue Received (lowest
from N.W. 8 item adjusted bid)
Street along to 36 2/13/2015
Street and along 22% AJE;
N.E. 36 Street .25% GI/S;
from North Miami 8.57%
Avenue to N.E. 2 Construction
Avenue
61 Yes E15-WASD-12 $8,800,000 Review Item Request for 8/07/2015 8/21/2015 2/26/2016 Pending 5/06/2016
Commission 9653401 Sent Qualifications Second-Tier | BCC Contract Award
District 8 7/15/2015 /Negotiations Meeting Ratification Recommendation
Proposed Proposing E15-WASD- Approval to
Upgrades to 35% A/E; 12 CH2M Hill, Inc.
Miami-Dade .25% G/S
South
Wastewater Received
Treatment Plant Item
7/25/2015
.35% A/E;
0% GI/S
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
62 No E15-WASD-14 $4,500,000 Sent Review Request for 8/25/2015 9/08/2015 1/21/2016 4/19/2016 Contract Award
Various 3 years with 2 Iltems Quialifications BCC Recommendation
Commission one-year option | 7/21/2015 /Negotiations Approval Approved to
Districts to renew 0% SBE Arcadis U.S., Inc.
Water and Sewer R-329-16
Rates, Fee Operating Received
Analysis and Revenues Item
Bond 8/04/2015
Engineering 0% SBE
Services
63 Yes E15-WASD-10 $8,800,000 Review Item Request for 8/07/2015 8/21/2015 1/15/2016 Pending 4/15/2016
Commission Sent Qualifications BCC Contract Award
District 7 9653421 7/15/2015 /Negotiations 2/03/2016 Ratification Recommendation
Proposed Proposing Second-Tier Approedl! to
Upgrades to 35% A/E; Meeting MWH Americas,
Miami-Dade .25% GI/S E15-WASD- Inc.
Central District 10
Wastewater Received
Treatment Plant Iltem
7/25/2015
.35% AJE;
0% G/S
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
64 Yes E15-WASD-11 $8,800,000 Review Item Request for 8/07/2015 8/21/2015 1/15/2016 Pending 4/28/2016
Commission Sent Qualifications BCC Contract Award
District 4 9653411 7/15/2015 /Negotiations Ratification Recommendation
Proposed Proposing Approved to
Upgrades to 35% A/E; Brown Caldwell
Miami-Dade .25% G/S Inc.
North District
Wastewater Received
Treatment Plant Item
7/25/2015
.35% AJE;
0% G/S
65 Yes FB-00296 $500,000 Bid Pre- 10/27/2015 | N/A N/A N/A 4/18/2016
Natural Gas Preference Qualification Contract Award
Consulting Propriety Pool Recommendation
Services Revenues Approved
toTriEnergy,
Solutions, LLC
66 No RTQ 00291 $500,000 SBE Set- Pre- 10/09/2015 | N/A N/A N/A 1/22/2016
Various Aside Quialification Solicitation has
Commission Propriety Pool been Awarded.
Districts Revenues Prequalification
Public Outreach Pool started
for Capital
Improvement
Projects

12/21/2017
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
67 Yes W-931 $12,300,000 Received Invitation to 7/16/2015 712712015 N/A 6/21/2016 11/03/2015
Commission 5/20/2015 Bid to the BCC Contract Award
District 9 9653311 A/E: N/A; lowest Approved Recommendation
Furnish & Install Wastewater SBE: responsive, Ratification Approved to
36-Inch Duct Iron | Treatment Construction responsible Lanzo
Water Plants- Consent | 7.27%; bidder Construction Co.,
Transmission Decree Projects | SBE: G/S Florida
Main along S.W. 4.00%; R-544-16
152 Street from CWP: 10.00%
S.W. 137 Avenue
to S.w. 112
Avenue
68 Yes S-758-R $6,000,000 Received Invitation to 10/30/2015 | 11/12/15 N/A 6/07/2016 3/28/2016
Commission 10/09/2015 Bid to the BCC Contract Award
District 12 964440 SBE: lowest Approved Recommendation
Conversion of Sewer Pump Construction responsive, Ratification | Approved to Metro
Sewage Pumps Stations 13.25%; responsible Equipment
Station 418 to Systems- SBE: G/S bidder Service, Inc.
Booster Station Consent Decree | 4.00%; R-456-16
Projects CWP: N/A
69 Yes S-890 $14,115,745 Review Item Open 12/28/2015 | 1/07/2016 N/A 6/07/2016 3/28/2016
Commission Sent Competitive — BCC Contract Award
District 7 964120 12/01/15 Low Bid Approved Recommendation
Conversion of Wastewater Proposing Ratification Approved to Poole
Sewage Pumps Treatment 5% & Kent Company
Station 418 to Plants - Construction; of Florida
Booster Station Consent Decree | 1.50% G/S R-456-16
Projects
Received
Item
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
12/11/15
Proposing
5%
Construction,
1.75% G/S
70 Yes RTQ-00298 $85,000,000 SBE to review | Pre- 9/25/15, N/A N/A N/A 3/10/2016
Various 8 years each Qualification proposals Contract Award
Commission individual Pool due Recommendation
Districts Propriety project order 10/09/15 Approved to the
Trenchless Revenues following
Technologies Pool of
contractors:

David Mancini and
Sons, Fibrwrap
Construction
Services, IMR
Contract Corp.
dba Jennings
Engineering and
Construction,
Insituform
Technologies,
Killebrew, Layne
Heavy Civil, LMK

Pipe Renewal,
Murphy Pipeline
Contractors, PM
Construction &
Rehab, Portland
Utilities
Construction, Sak

12/21/2017
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Construction,
Shenandoah
General
Construction,
Shen-Line
71 Yes S-871 $21,700,000 Received Invitation to 7/20/2015 7/29/2015 N/A 6/21/2016 10/22/2015
Commission 5/29/2015 Bid to the BCC Contract Award
District 4 964120 A/E: N/A; lowest Approved Recommendation
North District Wastewater SBE: responsive, Ratification Approved
Wastewater Treatment Construction responsible to Poole & Kent
Treatment Plant Plants- Consent | 5.78%; bidder Company of
Pretreatment / Decree SBE: G/S Florida
Sludge Transfer .97% R-544-16
Rehabilitation
72 Yes W-930 $18,700,000 A/E: N/A; Invitation to 3/25/2015 4/02/2015 N/A 10/06/2015 | 7/08/2015
Commission Construction; | Bid to the BCC Contract Award
District 9 Total Contract 7.27%; lowest Approved Recommendation
South Miami Term 616 Days | CWP: 10% responsive, Ratification to Youngquist
Heights Water responsible Brothers, Inc.
Treatment Plant 9652821 bidder Approved
Deep Injection South Miami R-805-15
Well System and | Heights Water
Upper Floridian Treatment Plant
Test Production and Wellfields
Well
12/21/2017 44




WASD TRANSPARENCY REPORT - EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: December 2017

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
73 Yes E14-WASD-02 Operating Received 9/01/2015 6/24/2015
Professional Cost | Revenues item BCC Contract Award
Estimating and 11/15/2014 Ratification Recommendation
Scheduling 30.05% A/E; Approved with Atkins North
Services .05% G/S America, Inc.
Approved
R-686-15
74 Yes E14-WASD-03 $11,000,000 Review Item Request for 9/29/2014 10/08/2014 | 2/09/2015 7/14/2015 6/08/2015
Various Sent Qualifications BCC Contract Award
Commission Operating 7/25/2014 /Negotiations 2/23/2015 Ratification Recommendation
Districts Revenues Approval Approved
Professional Received Hazen and
Engineering Iltem Sawyer, P.C.
Services relating 8/14/2014 R-623-15
to the operations 32% AJE;
and maintenance 1% G/S
of the Water and
Sewer
Department’s
water system
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
75 Yes RTQ-00103 $48,000,000 Proposing Pre- 1/13/2015 N/A N/A 4/23/2015 4/23/2015
Various SBE Trade Quialification Approval
Commission Proprietary Set-Aside for | Pool 2/02/2016 Bid Award
Districts Revenues Site BCC Recommendation
(including Preparation Ratification Construction
Consent Decree Contractors; R-93-16 Affairs, Inc.
Projects) CWP Goal Pool & Kent
Protective 10%; also Company of
Coating Services Responsible Florida
Wages- Southland
Heavy Painting Corp.
Construction
76 No S-866 $6,100,050 A/E: N/A; Invitation to 7/10/2014 7/22/2014 N/A 4/14/2015 5/05/2015
Various Construction: | Bid to the BCC Approved
Commission 968150 — No measure lowest 5/05/2015 Insituform
Districts Wastewater due to responsive, Technologies
(Consent Collection and insufficient responsible R-416-15
Decree) Transmission availability; bidder
Two Year Lines - Consent | CWP: N/A
Countywide
Contract for
Rehabilitation of
Sanitary Sewers
by the Cured-In-
Place Pipe Lining
Method
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
77 No W-927 $13,590,050 Construction Invitation to 12/03/2014 | 12/11/2014 | N/A 4/14/2015 5/05/2015
Commission 5.70% Bid to the BCC Approved
District 10 Water Operating lowest Lanzo
Southwest Revenues responsive 5/05/2015 Construction, Co.,
Wellfield Middle responsible Florida, Inc.
Lagoon Removal bidder R-415-15
of Calcium
Carbonate
78 No E14-WASD-01 $7,700,000 Review Item Request for 7/30/2014 8/11/2014 11/13/2014 | 04/21/2015 3/17/2015
Various Sent Qualifications BCC Mayor Approved
Commission Operating 3/25/2014 /Negotiations N/A Ratification Contract Award
Districts Revenues Recommendation
Engineering and Received Tetra Tech, Inc.
Geological 4/16/2014
Services 04/21/2015
Water, Revised item BCC Ratification
Wastewater and 6/4/2014 Approval
Reclaimed Water R-286-15
Planning Received
Services 6/11/2014
30% A/E
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
79 No DB14-WASD-01 $16,746,672 Draft Review Step 1 - 5/02/2014 5/09/2014 7/22/2014 12/16/2014 3/02/2015
Commission Item Sent Evaluation of BCC Mayor Approved
Districts 2 968750 2/18/2014 Qualifications 9/25/2014 Approved Ric-Man
(Consent Wastewater Final item and Emergency | Construction
Decree Project) | Pipes and Sent Step 2 - Item Florida, Inc.
Design-Build Infrastructure 3/11/2014 Evaluation of R-1119-14
Services for Projects Technical 04/21/2015
Replacement/ Received and Price BCC Ratification
Rehabilitation of 4/03/2014 Proposal Approval
72-inch Sanitary 15.50% (lowest R-286-15
Sewage Force CSBE; adjusted bid)
Main along 30% SBE;
NW/NE 159th 10% CWP
Street Between
Northwest 17th
Avenue and N.E.
10th Avenue
for the 72-inch
Force Main
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
80 No DB13-WASD-03 | $11,326,347 Review Item Step 1 - 4/11/2014 4/17/2014 7/23/2014 1/13/2015 2/18/2015
Commission Sent Evaluation of BCC Approved
District 5 9653311 11/20/2013 Qualifications 10/15/2014 | 2/03/2015 Ric-Man
Design-Build Water and Deferred Construction Co.,
Services for the Distribution Received Step 2 — Item Florida, Inc.
Replacement of System 1/14/2014 Evaluation of R-172-15
Water Mains and | Extension & 26% A/E; Technical 2/18/2015
Service Enhancement 20% and Price
Conversions in Construction; | Proposal
the Shenandoah 12.40% CWP | (lowest
Area in the City adjusted bid)
of Miami Phase A
81 No E13-WASD-10 Two (2) Review Item Request for 4/15/2014 4/22/2014 7/18/2014 1/13/2015 2/03/2015
Various agreements Sent Qualifications BCC Approved
Commission $5,500,000 1/27/2014 /Negotiations N/A 2/03/2015 King Engineering
Districts each Associates, Inc.
Engineering Received R-115-15
services for Various Funding | 2/19/2014
Design of Sources 25% 2/03/2015
Upgrades for BCC Approved
Water A & P Consulting
Distribution & Transportation
Transmission and Engineers, Corp.
Sanitary R-115-15
Sewage
Collection &
Trans. Systems
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
82 No DB13-WASD-04 $9,756,000 Review Item Step 1 - 4/11/2014 4/17/2014 7/23/2014 1/13/2015 2/03/2015
Commission Sent Evaluation of BCC
District 5 9653311 11/20/2013 Quialifications 10/21/2014 | 2/03/2015 Approved
Design-Build Water and Lanzo
Services for the Distribution Received Step 2 — Construction Co.,
Replacement of System 1/14/2014 Evaluation of Inc.
Water Mains and | Extension & 26% SBE; Technical R-117-15
Service Enhancement 20% CSBE; and Price
Conversions in 12.40 CWP Proposal
the Shenandoah (lowest
Area in the City adjusted bid)
of Miami Phase B
83 No E13-WASD-04 $44,000,000 Review Item Request for 2/12/2014 6/02/2014 9/02/2014 12/15/2014 12/16/2014
Various Sent Qualifications BCC Approved
Commission 968150 10/01/2013 /Negotiations 9/16/2014 Committee HDR Engineering,
Districts Wastewater Waiver Inc.
(Consent Collection Received Requested R-1118-14
Decree Project) | Transmission 10/24/2013
Design Services Lines 30% SBE 12/16/2014
for Wastewater
Collection &
Transmission
System related to
the Consent
Decree Projects
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
84 No E13-WASD-05 $66,000,000 Review Item Request for 2/12/2014 6/02/2014 7/31/2014 12/15/2014 12/16/2014
Various Sent Quialifications MWH Americas,
Commission 964120 11/05/2013 /Negotiations 8/11/2014 Committee Inc.
Districts Wastewater Waiver R-1120-14
(Consent Treatment Received Requested
Decree Project) | Plants 11/18/2013
Design Services 30% SBE 12/16/2014
for Wastewater
Treatment Plant
related to the
Consent Decree
Projects
85 No E13-WASD-06 $16,500,000 Review Item Request for 2/12/2014 6/02/2014 7/30/2014 12/15/2014 12/16/2014
Various Sent Qualifications BCC Approved
Commission Operating 10/01/2013 /Negotiations N/A Committee Woolpert, Inc.
Districts Revenue Waiver R-1117-14
(Consent Decree Received Requested
Project) 11/07/2013
Engineering 32% SBE 12/16/2014
Services for
Capacity,
Management,
Operations &
Maintenance
Program related to
the Consent Decre
Projects
86 | N/A S-869 $19,887,887 SBE: N/A; Invitation to 5/08/2014 5/21/2014 N/A 8/29/2014 10/21/2014
Commission Distrig CSBE: No Bid to the BCC Approved
7 (Ocean Outfall | 9653421- measure due | lowest 10/21/2014 | Youngquist
Central District responsive, Brothers, Inc.
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Legislation Upgrades - to insufficient | responsible R-935-14
Project) Wastewater availability; bidder
Central District Treatment Plant | CWP: N/A
Wastewater
Treatment Plant -
Industrial Waste
Deep Injection
Well System
87 N/A E13-WASD-11 $139,394,748 Review item Request for 4/24/2014 6/02/2014 7/29/2014 N/A 10/21/2014
Various Sent Quialifications BCC Approved
Commission 962670 3/03/2014 /Negotiations 8/14/2014 10/21/2014 CH2M Hill, Inc.
Districts Outfall R-936-14
Owner’s Legislation Received
Representative 3/26/2014
for Engineering 28% SBE
Services for
Ocean Outfall
Legislation
88 | N/A E13-WASD-07 $9,900,000 Review Item Request for 12/09/2013 | 12/18/2013 | 4/11/2014 7/08/2014 7/15/2014
Various Sent Quialifications BCC Approved
Commission Operating 10/01/2013 /Negotiations 5/12/2014 7/15/2014 Woolpert, Inc.
Districts Revenues R-674-14
(Consent Received
Decree Project) 10/24/2013
Geographic 20% SBE
Information
Systems Utility
Backlog
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)

89 | N/A E13-WASD-03 Five (5) Review Item Request for 1/17/2014 1/28/2014 4/21/2014 7/08/2014 7/15/2014
Various Agreements Sent Quialifications BCC Approved
Commission $3,300,000 8/26/2013 /Negotiations N/A 7/15/2014 King Engineering
Districts each Associates, Inc.
Design Services Received R-677-14
for the 9651071 9/13/2013
Implementation Pump Station 40% SBE Stantec
of Pump Station Improvement each Consulting
Improvement Program Services, Inc.
Program R-675-14

CES Consultants,
Inc.

R-676-14

A&P Consulting
Transportation
Engineers, Inc.
R-673-14

Milian, Swain &
Associates, Inc.
R-672-14

90 | N/A DB12-WASD-01 | $72,101,600 Review Item Step 1 - 2/26/2013 3/08/2013 4/17/2014 12/10/2013 12/17/2013
(Consent Sent Evaluation of BCC Approved
Decree Project) | 968150 1/17/2013 Qualifications 6/26/2013 12/17/2013 | Nicholson
Design-Build Wastewater and Reconvene Construction
services for the Collection and Received Step 2 — d Company
replacement of Transmission 2/01/2013 Evaluation of 7/03/2013 R-1060-13
the existing 54- Lines 10.9% CSBE; | Technical
inch sanitary 22% SBE and Price
sewage force Proposal
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
main from the (lowest
Central District adjusted bid)
Wastewater
Treatment Plant
to Fisher Island,
under Norris Cut
Channel
91 | N/A DB13-WASD-01 $12,107,000 Review Step 1 - 8/22/2013 8/30/2013 10/08/2013 2/11/2014 2/19/2014
Commission Item Sent Evaluation of BCC Approved
District 5 9653371 7/26/2013 Qualifications 12/11/2013 2/19/2014 Ric-Man
(Brickell Basin Peak Flow and Waiver Construction, Inc.
Project) Management Received Step 2 - approved R-174-14
Design-Build Facilities 7/31/2013 Evaluation of
Services for 17.5% SBE; Technical
Gravity Sewer 11.2% CSBE | and Price
Interceptors for Proposal
Pump Station No. (lowest
3 adjusted bid)
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)

92 | N/A S-852 $21,976,500 2.59% Invitation to 6/27/2013 Pre-Bid N/A N/A 2/19/2014
Commission CSBE Bid to the Conferenc BCC Approved
District 5 9653371 lowest e 2/19/2014 Poole & Kent
(Brickell Basin Peak Flow responsive, 7/16/2013 Company
Construction Management responsible R-173-14
Project) Facilities bidder
Proposed Master
Pump Station No.

3\

93 N/A Expression of N/A N/A N/A N/A N/A N/A N/A 2/14/2014
Interest (EOI) 31 Responses
Public-Private Received for EOI
Partnership N/A

94 | N/A E13-WASD-02-R | $17,600,000 Review Item Request for 6/06/2013 6/12/2013 10/22/2013 12/10/2013 12/17/2013
Various Sent Qualifications BCC Approved
Commission 5/20/2013 /Negotiations 11/07/2013 | 12/17/2013 | Nova Consulting,
Districts 9651071 Inc.

Program and Pump Station Received R-1061-13
Construction Improvement 5/20/2013
Management Program 29% SBE
Services for the
Implementation
of a Pump
Station
Improvement
Program
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)

95 | N/A E12-WASD-03 $2,200,000 Review Item Request for 3/29/2013 4/04/2013 9/24/2013 4/09/2014 5/06/2014
Various Sent Quialifications BCC Approved
Commission 967190 9/18/2013 /Negotiations 10/23/2013 5/06/2014 Lockwood
Districts Water/Pipes Committee Andrews &
Program and Received Reconvenin Newnam, Inc.
Management Infrastructure 10/19/2013 g R-432-14
Consultant and Projects 25% SBE 12/04/2013
related services
to establish a
Comprehensive
Infrastructure
Assessment and
Replacement
Program for
Water
Transmission and
Distribution
Mains including
Preparation of
Condition
Evaluations,

Forensic
Analysis, Risk
Assessments and
Renewal Option
Protocols
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement| Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method (Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award |Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Conference * Projects Under
Districts Enterprise) Begins (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Date Silence (COS)
Engineering Selection
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
96 | N/A E13-WASD-01-R | $91,000,000 Review Item Request for 6/06/2013 6/12/2013 8/14/2013 N/A 5/20/2014
Various Sent Quialifications BCC Approved
Commission Various Funding | 5/20/2013 /Negotiations 8/28/2013 5/20/2014 AECOM Technical
Districts Sources Services, Inc.
(Consent Received R-469-14
Decree Project) 5/20/2013
Program and 28% SBE

Construction
Management
Services related
to the
Wastewater
Systems Priority
Projects

The draft solicitations are posted on Internal Services Department’s webpage at http://www.miamidade.gov/procurement/solicitations.asp and
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Small Business Development’s webpage at http://www.miamidade.gov/business/contracting-opportunities-architecture-engineering.asp

for industry review and comments prior to advertisement.
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